TCR Program — Application Approval Project #89 — March 2006

Fresno Route 99; improve Shaw Avenue Interchange in northern Fresno in Fresno County.

($ X 1,000)

Estimated Project Cost: $50,655 TCRP Funds Approved to Date: $1,600

Total TCRP Funds Available: $5,000 Phase(s) Approved.: 1

Applicant Agency:  California Department of Implementing Agency: Same
Transportation

for Phase(s): 1

TCRP Allocations to Date: ~ $830
Advance Approved: ~ $0
LONP Approved to Date: ~ $0

for Phase(s):
for Phase(s):

N/A
N/A

Project Summary: The overall project is to
improve Shaw Avenue Interchange to address
safety and capacity issues relating to traffic
operations. Improvements may include
interchange reconstruction with ramp
relocation and widening. This application
includes funding for Phase 1 (environmental
studies, preliminary engineering and project
report.). The project has local support, it is
anticipated that additional funding sources can
be identified while the Phase 1 work is being
performed. SHAW
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Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Perform environmental studies and preliminary 7/00 10/04 $1,600
engineering
2 Prepare final PS&E package 8/04 10/07 $2,000
3 Perform right of way acquisition 8/04 10/07 $17,655
4 Construct project 3/07 1/10 $29,400
Total: $50,655
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $1,600 $1,600
Proposed $2,000 $1,400 $3,400
STIP State Committed
Proposed $16,255 $29,400 $45,655
Totals: Committed $1,600 $1,600
Proposed $2,000 $17,655 $29,400 $49,055
Totals: $1,600 $2,000 $17,655 $29,400 $50,655
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Prior TCRP Action:
e COriginal application was approved on March 28, 2001 (TA-01-06) for $1,600,000 for Phase 1. A
delegated allocation of $1,600,000 was made to Phase 1.
e $770,000 of allocated funds from Phase 1 expired in March 2006.

Status of Conditions: No conditions set.

Discussion/lssues: Subsequent applications will be made upon completion of the environmental and
preliminary engineering phase.

The Project has been suspended.



